Milford Road Maintenance Program
Overview Schedule Year 2016

PAVING

Mile Slip Road (Hill only) - Town and Paving Contractor (May/July)
Savage Road (Bridge Only) — Town Paving Contractor (Aug)
South Street (Oval to Clinton) — State/Federal Contract (May-Aug)
Route 101 (Jones Crossing to Irving) — State Contract (June-Sept)
Jennison Road (Bridge Only) - State Contract (May)
Emerson Road (Rte 13 to Federal Hill) — State Contractor- (May-July)
Federal Hill (Emerson to Reserve Way) — State Contractor (May-July)
Clinton Street (CVS Area) — Private Contractor {May/June)
Nashua Street (CVS Area) — Private Contractor (May/June)

Mt Vernon Road (Sunset to Rtel3/N River) — Private Contractor (May-July)

RECLAIM/INSECTION/PAVE .
Old Wilton Road (Elm to Rte 101) — Town, Injection and Paving Contractor

(June/July)
REBUILD
Savage Road (ITBD with Fund balance) - Town and Paving Contractor

: (Aug)

STONE CHIP SEAL
Ponemah Hill Road (Nashua to Emerson) — Paving and Chip Seal Contractor

(July)
OTHER PROJECTS
Line Painting (Roadways Town wide) — Line Painting Contractor (June/July)
Crack Filling (Town wide) — Town (July)
Traffic Painting (Town wide)} — Town 7 (May-Sept)
Keyes Parking Lot — Town and Paving Contractor (May-June)
127 EIm Parking — Town (May-June)
SIDEWALKS
Other (TBD) — Town and Paving Contractor May/Junc}
Keyes Field (Keyes Field) — Town and Paving Contractor {May)
Oval Bricks (Oval) — Landscape Contractor : {May-July)
Oval Ramps - Handi-cap (Oval) — Town {May-July)
DITCHING — Town and Excavation Contractor (May-Sept)

Ponemah Hill Road (Emerson to End)
Federal Hill Road (Reserve to End})
Foster Road (Federal to Line)
Colburn Road (Foster to Rte 13)
Mason Road

Mile Slip (Pave Portion)
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